

## 70-178<sup>Q&As</sup>

Microsoft Project 2010, Managing Projects

## Pass Microsoft 70-178 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.lead4pass.com/70-178.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by Microsoft
Official Exam Center


- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers





#### **QUESTION 1**

You use Project Professional 2010 to manage a software development project as shown in the exhibit. (Click the Exhibit button.)



You need to cancel the Develop prototype based on functional specifications task. You also need to retain all the information from the task. Which two actions should you perform? (Each correct answer presents part of the solution. Choose two.)

- A. Delete the task.
- B. Set the tasks remaining work to 0 hours.
- C. Inactivate the task.
- D. Make the task 100 percent complete.
- E. Create a link from the Develop functional specifications task to the Review functional specifications task.

Correct Answer: AE

#### **QUESTION 2**

You manage several projects saved on a shared drive.

You want to create a critical path relationship between several schedules managed by other project managers.

# VCE & PDF Lead4Pass.com

#### https://www.lead4pass.com/70-178.html

2021 Latest lead4pass 70-178 PDF and VCE dumps Download

You need to link the project schedules at the task level. You also need to ensure that each project manager can continue to manage their own project.

What should you do?

- A. ?Open each individual project.?Create date constraints for task deadlines.?Save the project.
- B. ?Open a blank project.?Insert each project and select the Link to project option.?Link tasks as needed.?Save the subprojects.
- C. ?Open a blank project.?Copy and paste each project into the new file.?Link tasks as needed.?Save the project by using a new name.
- D. ?Open a blank project.?Insert each project and select the Link to project option.?Save the blank project as a new named project.?Discard the subprojects.
- E. ?Open a blank project.?Insert each project and clear the Link to project option.?Save the blank project as a new named project.?Discard the subprojects.

Correct Answer: B

#### **QUESTION 3**

You have an unscheduled, unassigned task in your Project Professional 2010 schedule. You identify an available resource.

You need to assign the task to the resource without scheduling the task.

What should you do?

- A. Use the Replace feature in the Assign Resources dialog box.
- B. Use the Add Resources function.
- C. Use the Team Planner view.
- D. Use the Calendar view.

Correct Answer: C

#### **QUESTION 4**

You add a new summary task and detailed tasks to an existing project. You save the changes as Baseline2.

You discover that Baseline2 only displays work hours for detailed tasks.

You need to ensure that Baselinez displays work hours in the new summary task.

What should you do?

Α.

Highlight the new summary task.? Click Set Baseline and select Baseline2.



#### https://www.lead4pass.com/70-178.html

2021 Latest lead4pass 70-178 PDF and VCE dumps Download

Click the Selected tasks radio button, select From Subtasks into selected summary task(s), and then click OK.

B.

Highlight the new detailed tasks.?Click Set Baseline and select Baseline2.

Click the Selected tasks radio button, and then click OK.

C.

Highlight the new summary task.?Click Set Baseline and select Baseline2.

Click the Entire project radio button, and then click OK.

D.

Highlight the new detailed tasks.?Click Set Baseline and select Baseline2.

Click the Selected tasks radio button, select From Subtasks into selected summary task(s), and then click OK.

Correct Answer: A

#### **QUESTION 5**

You have two dependent tasks named Task 1 and Task 2. Task 1 is the predecessor for Task 2. You need to ensure that when the duration of Task 1 changes, the scheduled start date for Task 2 does not change automatically. How should you configure Task 2?

- A. Set the task type to Fixed Duration.
- B. Set the lag to two elapsed days (2ed).
- C. Set the constraint type to Start No Earlier Than.
- D. Set the schedule mode to Manually Scheduled.

Correct Answer: C

70-178 Study Guide

70-178 Exam Questions

70-178 Braindumps



To Read the Whole Q&As, please purchase the Complete Version from Our website.

## Try our product!

100% Guaranteed Success

100% Money Back Guarantee

365 Days Free Update

**Instant Download After Purchase** 

24x7 Customer Support

Average 99.9% Success Rate

More than 800,000 Satisfied Customers Worldwide

Multi-Platform capabilities - Windows, Mac, Android, iPhone, iPod, iPad, Kindle

We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications. You can view Vendor list of All Certification Exams offered:

https://www.lead4pass.com/allproducts

### **Need Help**

Please provide as much detail as possible so we can best assist you. To update a previously submitted ticket:





Any charges made through this site will appear as Global Simulators Limited.

All trademarks are the property of their respective owners.

Copyright © lead4pass, All Rights Reserved.