

# MB5-705<sup>Q&As</sup>

Managing Microsoft Dynamics Implementations

## Pass Microsoft MB5-705 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.lead4pass.com/MB5-705.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by Microsoft
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



#### https://www.lead4pass.com/MB5-705.html

2021 Latest lead4pass MB5-705 PDF and VCE dumps Download

#### **QUESTION 1**

Which key document is a deliverable for the analysis phase of an agile project?

- A. functional requirements document
- B. Fit Gap Analysis
- C. solution backlog
- D. technical requirements document

Correct Answer: C

#### **QUESTION 2**

You need to create 3 project management diamond.

Which constraints should you use at each corner?

- A. cost, quality, scope, risk
- B. expectations, scope, time, risk
- C. cost, expectations, scope, time
- D. cost, quality, scope, time

Correct Answer: D

#### **QUESTION 3**

You are a project manager. You use the classic triple constraint model. If one constraint is changed, what happens to the other constraints?

- A. The project\\'s quality constraint will change.
- B. The project\\'s expectations constraint will change.
- C. At least one of the other constraints must also change.
- D. The customer\\'s benefits constraint will change.

Correct Answer: C

#### https://www.lead4pass.com/MB5-705.html

2021 Latest lead4pass MB5-705 PDF and VCE dumps Download

#### **QUESTION 4**

You are a project manager for Contoso Ltd, an e-commerce company. Contoso\\'s Microsoft Dynamics implementation project is in the deployment phase, and you are planning the user acceptance testing.

Which action should be the focus of the testing?

- A. testing the performance to ensure the system can handle the predicted peak time transaction volumes
- B. testing that the system supports the company\\'s transaction data
- C. testing data migration
- D. testing the end-to-end system to ensure the system supports the company\\'s transactions

Correct Answer: D

#### **QUESTION 5**

You are a project manager. You find that the personnel in the Human Resources department are new and not experienced in project work. You need to manage the project resources to accommodate the lack of project experience in the project.

What should you do?

- A. Add more time for the project activities.
- B. Release the project team.
- C. Document the problem and the impact on the scope of the project to the major stakeholders.
- D. Document the impact of the lack of experience on the legal requirements.

Correct Answer: A

MB5-705 PDF Dumps

MB5-705 VCE Dumps

MB5-705 Braindumps



To Read the Whole Q&As, please purchase the Complete Version from Our website.

# Try our product!

100% Guaranteed Success

100% Money Back Guarantee

365 Days Free Update

**Instant Download After Purchase** 

24x7 Customer Support

Average 99.9% Success Rate

More than 800,000 Satisfied Customers Worldwide

Multi-Platform capabilities - Windows, Mac, Android, iPhone, iPod, iPad, Kindle

We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications. You can view Vendor list of All Certification Exams offered:

https://www.lead4pass.com/allproducts

### **Need Help**

Please provide as much detail as possible so we can best assist you. To update a previously submitted ticket:





Any charges made through this site will appear as Global Simulators Limited.

All trademarks are the property of their respective owners.

Copyright © lead4pass, All Rights Reserved.