

PK1-003^{Q&As}

CompTIA Project+ Beta Exam

Pass CompTIA PK1-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/pk1-003.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

Due to unforeseen schedule blowouts, the project manager is forced to compress the next set of activities in order to avoid affecting the project delivery date. Which of the following techniques can be used to help achieve this? (Select TWO).

- A. Fast tracking
- B. Crashing
- C. Delaying
- D. Quality control
- E. Scope reduction

Correct Answer: AB

QUESTION 2

A project has two resources scheduled to work 40 hours a week for four weeks, both at \$85.00 an hour. One resource called in sick for 16 hours, while the other resource worked four hours additional. Which of the following is the cost of the resources?

- A. \$25,840
- B. \$26,180
- C. \$27,200
- D. \$27,540

Correct Answer: B

QUESTION 3

Which of the following regarding project documentation can be found in organizational governance documents? (Select TWO).

- A. Length of time project documents must be kept
- B. Rules regarding the usage of documentation version numbers
- C. Issue management procedures
- D. Asset management documentation
- E. Team member contact information

Correct Answer: AB

QUESTION 4

A project manager needs to determine how much it will cost for a third party to complete certain deliverables and the steps they will take to complete those deliverables. Which of the following should the project manager do to gather this information?

- A. Issue an RFQ
- B. Issue an RFP
- C. Create a WBS
- D. Develop a SOW

Correct Answer: B

QUESTION 5

Before a change request is presented to the change control board, which of the following should the project manager do?

- A. Suggest the board study the cost of the change.
- B. Evaluate the affect on all other parts of the project.
- C. Review the change request with the project sponsor.
- D. Request team member input on the value of the change.

Correct Answer: B

[PK1-003 PDF Dumps](#)

[PK1-003 VCE Dumps](#)

[PK1-003 Study Guide](#)