

PEGACDA71V1^{Q&As}

Certified DCO Architect V7.1

Pass Pegasystems PEGACDA71V1 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/pegacda71v1.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by
Pegasystems Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



QUESTION 1

Apart from the methodology, what other factors can contribute to the success of a project? (Choose three.)

- A. The proficiency of the project team with Pega 7
- B. The number of resources assigned to the project; bigger is better
- C. Collaborative teams working towards common goals
- D. The support from the enterprise, including end users
- E. The size of the project; smaller is better
- F. A strict and rigid change control process

Correct Answer: ACD

(http://www.chellar.com/AnalysisFu/docs/Getting_Started_with_SmartBPM_1.3.pdf)

QUESTION 2

In what stage of a Prep and Review style DCO session is a review of the specifications and draft mockups with the SMEs conducted?



- A. The Post stage
- B. Both the Post and Playback stages
- C. Both the Session and Post stages
- D. The Session stage

Correct Answer: D

(<http://www.pega.com/sites/pega.com/files/deliveryatpega2013.pdf>)

QUESTION 3

At any one time, the number of unresolved issues (Parking Lot items) from the DCO sessions should be:

- A. any number depending on the complexity of the project
- B. between 5 to 10 items
- C. less than 15 items

D. less than 5 items

Correct Answer: B

(<http://www.floridajobs.org/PDG/ITProject/PegaResponseFINAL.pdf>)

QUESTION 4

Which of the following project parameters may typically be adjusted to accommodate a change request? (Choose three.)

- A. The project timeline
- B. The business vision statement
- C. The program charter
- D. The project scope
- E. The project resources
- F. The program mandate

Correct Answer: ADE

(<http://www.cognitivedesignsolutions.com/Information/ProjectMgt.htm>)

QUESTION 5

When an organization does not use a methodology, or allows different methodologies on the same project, the result is usually: (Choose two)

- A. longer schedules
- B. lower costs
- C. bigger projects
- D. increased productivity
- E. higher risk

Correct Answer: AE

(<http://www.pegacda.com/sites/pegacda.com/files/methodology-alignment-workshop-sds-jul2014.pdf>)

[Latest PEGACDA71V1 Dumps](#)

[PEGACDA71V1 VCE Dumps](#)

[PEGACDA71V1 Study Guide](#)