

## PMI-200<sup>Q&As</sup>

PMI Agile Certified Practitioner (PMI-ACP)®

**Pass PMI PMI-200 Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/pmi-200.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



**QUESTION 1**

What are the primary outputs of a release planning session?

- A. Release vision, assumptions, action items, and iteration goals
- B. Prioritized Product Backlog, risks, action items, and release goals
- C. Estimated iteration velocities, risks, action items, and Release Backlog
- D. Risks, action items, dependencies, and Release Backlog

Correct Answer: D

---

**QUESTION 2**

Agile Earned Value Management (EVM) would be a valuable technique for managing a project because the:

- A. project is in a CM MI-certified organization.
- B. customer wants to maximize delivered value,
- C. cost performance must be reported.
- D. team is newly formed or new to Agile.

Correct Answer: C

---

**QUESTION 3**

Retrospectives provide an opportunity for the team to:

- A. Reflect at the end of every iteration and identify improvements that will increase the quality of the product.
- B. Participate in a mandatory meeting to share status updates across the team and to ensure that everyone is on track.
- C. Understand from the management if the project is achieving the Scope, Quality, Cost, and Schedule goals.
- D. Set goals at the beginning of the iteration and identify requirements that can be delivered in that iteration.

Correct Answer: A

---

**QUESTION 4**

The best approach to estimate the work on a project when using story points is to have: A. Team members assign estimates by averaging Planning Poker cards.

- B. The most senior team member prepare the estimates.

- C. Two or three tenior team membert ettmate and take the average of their tmet.
- D. The team work together to agree on ettmatet in a group tetng.

Correct Answer: D

---

## QUESTION 5

In a vition meetng, the vition for the project it defned and pretented by the:

- A. management
- B. project manager
- C. cuttomer
- D. project team

Correct Answer: C

[Latest PMI-200 Dumps](#)

[PMI-200 Practice Test](#)

[PMI-200 Study Guide](#)