

PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)®

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/pmi-200.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



QUESTION 1


What are three processes used to begin an Agile project?

- A. Iteration, Product Roadmap Planning, and Number of Sprint Iteration
- B. Visioning, Product Roadmap Planning, and Product Backlog Definition
- C. Visioning, Product Backlog Definition, and Project Charter Creation
- D. Burndown chart, Product Roadmap, and Sprint Length

Correct Answer: B

QUESTION 2

Based on the following figure, during Iteration 5, there was an increase in story point value (shown on the graph); however, the team completed all of the work it promised to deliver in the iteration and ending estimates were not changed. From this information, one can infer that:



- A. Work was removed from the Product Backlog.
- B. Work was added to the Product Backlog.
- C. The team's velocity increased.
- D. The team's velocity decreased.

Correct Answer: B

QUESTION 3

The Kaizen philosophy it change:

- A. For the better.
- B. Driven by process improvement.
- C. Driven by team.
- D. For the group.

Correct Answer: D

QUESTION 4

Spike solutions are appropriate when:

- A. the business requirements are vague or inadequate for an iteration.
- B. a technology is understood well and has been used for a while, but needs a problem to be debugged.
- C. there is insufficient time to refactor, but there is a need to resolve a specific problem.
- D. a specific technical question: needs to be answered, stopping work on the spike at once at its answer to that question.

Correct Answer: D

QUESTION 5

In a vision meeting, the vision for the project is defined and presented by the:

- A. management
- B. project manager
- C. customer
- D. project team

Correct Answer: C

[Latest PMI-200 Dumps](#)

[PMI-200 Practice Test](#)

[PMI-200 Exam Questions](#)