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QUESTION 1

Scenario 

Additional Information 

Extract from the Communication Management Strategy. 

The project information in the table below is true, but it may not be recorded under the correct heading or be in the
correct document. 

Using the Project Scenario, select the appropriate response to each of the following 5 questions which have been raised
by the Project Board. The project is now at the end of the initiation stage. Having decided that the Calendar project is a
relatively simple project, the Project Manager combined the Starting Up a Project process and the Initiating a Project
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process. No Project Brief has been produced. Instead the Project Manager used the project mandate to produce a
simple Project Initiation Documentation (PlO). The PlO includes the Business Case, a product checklist and several
Product Descriptions, Including the Project Product Description. Short sections are also included for each of the
strategies and the controls to be applied. The Project Manager has elected to use the Daily Log to record all risks,
issues, lessons and quality - results. After the initiation stage there will be two further stages during which a small
number of Work Packages will be authorized. While these are being managed, the Project Manager will hold regular
checkpoints, which will support the production of weekly Highlight Reports to the Project Board. 

This question provides a number of changes which may or may not be required to the Extract from the Communication
Management Strategy provided in the additional information. 

Which statement applies to the Stakeholder analysis: Interested parties section? 

A. Add \\'Internal Creative Team\\'. 

B. Delete entry 11 because the photographer is internal to the project management team. 

C. Delete entry 12 because the printing of the calendars is outside of the scope. 

Correct Answer: A 

 

QUESTION 2

Scenario Additional Information During the initiation stage the Project Manager met with the Marketing Director to find
out more about the requirements of the promotional calendar and recorded the following notes: There has been a
reduction in the order numbers at the MNO Manufacturing due in part to the increased marketing activities of its
competitors. 10% of customers have not re-ordered in this financial year and staff morale is poor. A number of skilled
staff have left as a result and replacement staff have not been recruited due to the reduced operation. If the project is
successful, a recruitment campaign will be required to fill the existing staff vacancies and there may be a requirement
for additional staff. Operational costs are likely to increase because skilled staff are expensive and difficult to find. 

In financial terms, there were a total of 1,500 orders in the last financial year, each with an average profit of £2k. The
Marketing department believes that sending a promotional calendar to our current and prospective customers would
increase orders by at least 10% with a minimum of 10 further orders from the list of prospective customers within 12
months from the date of distribution. 

The Marketing Director will be funding the project from the business marketing budget. She believes that the effect of a
good company image portrayed by a successful calendar would last into a second year. She has forecast the same
increase in orders for a second year and predicts that the annual employee satisfaction survey will show a measurable
improvement in staff morale. 

A number of alternatives were explored, including: 20% discount for all repeat customers - not cost-effective and very
short term A promotional calendar as a free Christmas gift - would target current and prospective customers and the
benefits would last into a second year A series of television and press advertisements· was too expensive A direct mail
shot to all customers - benefit would be short term Creation of an internet website - would not suit all customers 

The calendar is seen as the favored option, as long as the company\\'s competitors do not increase their marketing
activity. Whilst the Marketing department wants a very high quality, glossy product, the project management team must
be aware of the cost this will incur. 

Which 2 statements should be recorded under the Costs heading? 

A. The MNO marketing budget this year is ?20k. 

B. The project will be funded from the business marketing budget. 

PR2P PDF Dumps | PR2P Practice Test | PR2P Study Guide                                3 / 9

https://www.leads4pass.com/pr2p.html
https://www.leads4pass.com/pr2p.html
https://www.leads4pass.com/pr2p.html


https://www.leads4pass.com/pr2p.html
2024 Latest leads4pass PR2P PDF and VCE dumps Download

C. 10 further orders with an average profit of ?k will deliver a benefit of ?0k in the first year. 

D. The new company logo is estimated to cost ?k. 

E. Project costs are estimated to be a total of ?6.5k. 

Correct Answer: BE 

 

 

QUESTION 3

Scenario Additional Information Product Description 
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Quality notes from the Daily Log 

The Director of Information Technology Division (DIT) has been asked to ensure that any changes to the outsourced
staff employment contracts adhere to employment law. The DIT will review future job descriptions of the transferred
staff 

before the final contract is signed with the selected service provider. 

The service level agreement between MFH and the selected service provider will specify the type and quality of service
required. The selected service provider must follow the industry standards for providing outsourced services. 

MFH has a quality management system which contains a document control procedure for all its documentation,
however this does not include change management. 

All project documents will be subject to a quality review. Nominated products will require a formal approval record
signed-off by the quality review chair. 

Extract from the draft Quality Management Strategy (may contain errors) 

Introduction 

1.

 This document defines the approach to be taken to achieve the required quality levels during the project. 

2.

 The Project Board will have overall responsibility for the Quality Management Strategy. 

3.

 Project Assurance will provide assurance on the implementation of the Quality Management Strategy. Quality
management procedure - Quality standards 

4.

 The selected service provider will operate to industry standards for providing outsourced services. 

5.

 MFH document standards will be used. 

Records 

6.

 A Quality Register will be maintained to record the planned quality events and the actual results from the quality
activities. 

7.

 Configuration Item Records will be maintained for each product to describe its status, version and variant. 

8.

 Approval records for products that require them will be stored in the quality database. Roles and responsibilities 
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9.

 The DIT will check that the employment contracts for outsourced staff adhere to employment law. 

10.

 Team Managers will provide details of quality checks that have been carried out. 

11.

 Team Managers will ensure that the Quality Register is updated with the names of team members who are involved in
the review process. 

12.

 The Senior User will review the Product Descriptions of the products to be produced by the selected service provider to
ensure that they can be achieved. 

Which is a correctly defined acceptance criterion for the running cost of the outsourced service? 

A. Must be kept to a minimum. 

B. Must be kept to a level acceptable to the Ministry of Food Hygiene. 

C. Subject to market conditions. 

D. The annual increase to be less than half the rate of inflation. 

Correct Answer: D 

 

QUESTION 4

Which statement is an appropriate entry for the project approach heading within the Project Brief? 

A. The initial estimates from the feasibility study will be verified during the initiation stage. 

B. MFH must better manage suppliers\\' performance. 

C. The Information Technology Division and the Facilities Division will be outsourced to a single service provider. 

D. The Project Manager will be responsible for ensuring that the agreed project approach remains an appropriate
choice. 

Correct Answer: C 

 

QUESTION 5

Scenario Additional Information Product Description 
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Quality notes from the Daily Log 

The Director of Information Technology Division (DIT) has been asked to ensure that any changes to the outsourced
staff employment contracts adhere to employment law. The DIT will review future job descriptions of the transferred
staff 

before the final contract is signed with the selected service provider. 

The service level agreement between MFH and the selected service provider will specify the type and quality of service
required. The selected service provider must follow the industry standards for providing outsourced services. 

MFH has a quality management system which contains a document control procedure for all its documentation,
however this does not include change management. 

All project documents will be subject to a quality review. Nominated products will require a formal approval record
signed-off by the quality review chair. 
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Extract from the draft Quality Management Strategy (may contain errors) 

Introduction 

1.

 This document defines the approach to be taken to achieve the required quality levels during the project. 

2.

 The Project Board will have overall responsibility for the Quality Management Strategy. 

3.

 Project Assurance will provide assurance on the implementation of the Quality Management Strategy. Quality
management procedure - Quality standards 

4.

 The selected service provider will operate to industry standards for providing outsourced services. 

5.

 MFH document standards will be used. 

Records 

6.

 A Quality Register will be maintained to record the planned quality events and the actual results from the quality
activities. 

7.

 Configuration Item Records will be maintained for each product to describe its status, version and variant. 

8.

 Approval records for products that require them will be stored in the quality database. Roles and responsibilities 

9.

 The DIT will check that the employment contracts for outsourced staff adhere to employment law. 

10.

 Team Managers will provide details of quality checks that have been carried out. 

11.

 Team Managers will ensure that the Quality Register is updated with the names of team members who are involved in
the review process. 

12.

 The Senior User will review the Product Descriptions of the products to be produced by the selected service provider to
ensure that they can be achieved. 
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Which statement applies to the Quality standards section? 

A. Delete entry 4 because external suppliers are responsible for applying any relevant standards to their work. 

B. Delete entry 5 because the lack of a change management procedure makes the MFH document standards
unsuitable. 

C. Add \\'All contracts must conform to current employment laws". 

D. Add \\'PRINCE2 change control procedures will be used to manage any changes to baselined products\\'. 

Correct Answer: C 
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